


Planned



Accomplishments

- Higher-Ed Connections: 10GE Wave from McNeese to Alexandria, SUNO at 50Meg, LSUS at 100Meg, LSU Dental School at 1000Meg, and IPv6 to Miss. State
- LCTCS Connections:
- K12: Participate in E-Rate for 1000Meg connection to Calcasieu Parish and Monroe City Schools
- Partners: DoE at 1000Meg
- General: ARE-ON at 1000Meg, 2010 ACUTA Winter Seminar at 10Meg
- Stimulus: Received BTOP Round 1 Award for \$80M
- Proposals: Awaiting word from our NSF-ANSP-EPSCoR-C2 proposal and LONI's and Miss. State's NSF-ARI-R2 proposals were not funded.

Short-term Plans:

- Pending 10Meg connection to SU AgCenter
- Fiber characterization of AT&T SURA route
- Waiting on PO from Biospace
- Fiber job in Ruston starts today
- 500Meg to Qwest due 3/31
- Supporting Dr. Allen at LSU CCT for EAGER Project
- Supporting Dr. Park at LSU CCT for CRON and ProtoGENI Projects
- Supporting Dr. Jindal at ULL for Optical Measurement and Modeling Project
- 10Meg connection to LTC Young Marine Campus due 3/11
- Pending 2nd T1 upgrade for LTC River Parishes
- Pending proposal acceptance to LTC Galliano from T1 to 10Meg
- Pending proposal acceptance to LPB for 100Meg connection to Lake Charles tower
- Statseeker Reporting Tool
- InterMapper Reporting Tool

Long-term Plans:

- Connect LSU-A to LONI – BTOP Award
- Connect Nunez to LONI – no update
- Connect Grambling to LONI – no update
- Connect Nicholls to LONI – BTOP Award
- Convert LCTCS sites on T1's to Metro-Ethernet – working with CenturyLink
- Fiber Peering with LEARN – no update
- Fiber Peering with ARE-ON – up and operational
- Fiber Peering with AREN – no update
- Connect OleMiss Medical Center to LONI – no update

Issues:

Today

