

7/10/2007

Completed:

- Delivering Internet, Internet2 and NLR bandwidth to LSU HSC Shreveport
- Delivering Internet, Internet2 and NLR bandwidth to MSU, OleMiss, USM and JSU
- LSU AgCenter joins LONI with connection to their Citrus Research Station in Port Sulphur

Pending:

- 2nd Internet Drain in Shreveport from TWTC
- Internet Drain in Jackson, MS from Level3
- Internet2 NewNet connection
- LPB Optical and Router equipment order
- LONI Services Proposal
- LSU Shreveport Metro Ethernet circuit
- RSD Metro Ethernet circuit
- Move LSU HSC New Orleans to LONI
- Move UNO Main Campus to LONI
- Peering with LEARN
- Permanent LONI bandwidth to ISB for Dell50T

Issues:

- AT&T/BellSouth AUP
- Missing local loop dark fiber routes
- AT&T IRU